Creating 'Lofthus frukt og saft' website

Start date: 2020-02-03	End date: 2020	Project lead	WEEK 1							WEEK 2							WEEK 3								
Tasks	Assigned to	Start date	End date	Status	m	t	w	t	f	sa	su	m	t	w	t	f	sa	su	m	t	w	t	f	sa	su
Meeting with customer	Silje	03.02.20	04.02.20	0																					
Planning the website, goal	Everyone	04.02.20	05.02.20	0																					
Designing layout for website	Bjørn	05.02.20	07.02.20	0																					
Writing content	Kari	05.02.20	08.02.20	0																					
Photograph session of products	Arne	07.02.20	09.02.20	0																					
Creating all the necessary pages	Martine	08.02.20	14.02.20	0																					
Editing	Silje	12.02.20	14.02.20	0																					
Styling all pages, creating user profile	Martine, Bjørn	14.02.20	16.02.20	0																					
Meeting: reviewing the website and progressions.	Everyone	17.02.20	17.02.20	0																					
Fixing missing details	Everyone	18.02.20	18.02.20	0																					
Testing the website	Martine, Kari (and testers)	19.02.20	19.02.20	0																					
Meeting with customer	Silje, Arne	19.02.20	20.02.20	0																					
POST DEVELOPMENT																									
Final details Meeting with customer: presentation	Everyone	20.02.20	21.02.20	0																					
of project	Arne, Silje	21.02.20	21.02.20	0																					
Finalizing the project	Everyone	22.02.20	23.02.20	0																					

The Team:

Arne - Marketing Strategist (also Photographer)

Bjørn - UX Designer

Kari - SEO

Martine - Website developer (coding etc.)

Silje - Editor, Project leader